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Ref:        STATUS OF DELIVERY OF STIP AB3090 PROJECT COMPONENTS 
 

This is a report of the status of start of work for all project components advanced through an 
AB3090 arrangement since February 2003.  Resolution G-03-05, approved by the California 
Transportation Commission (Commission) on April 3, 2003, sets forth policy for approval of 
Assembly Bill (AB) 3090 replacement or direct cash reimbursement projects.  The Commission 
approved this policy to support local agencies that wish to use local funds to advance the 
delivery of project components programmed in the State Transportation Improvement Program 
(STIP) when State funds are not sufficient to support direct allocations.  As a condition of 
approval, the policy requires a local agency to commit to award a contract or otherwise begin 
delivery of the project component within 12 months of approval by the Commission, with the 
understanding that the arrangement may be cancelled if that condition is not met.  Between the 
February 2003 and January 2004 Commission meetings, 39 direct cash reimbursements valued at 
$335,521,000 and 77 replacement projects valued at $347,838,000 have been approved.   
 
With the exception of the five projects in Alameda County and the one project in Contra Costa 
County listed below, all projects with AB3090 arrangements approved March 2004 (12 months 
ago) or earlier have either been awarded or otherwise started. The attached spreadsheet identifies 
the status of all AB3090 arrangements. 
 
Project Components not Begun Within 12 Months of Approval 
 
County Agency PPNO Project CTC Approval Components 

Advanced 
Alameda Alameda Co 1015 Crow Canyon Safety Improvements June 2003 PS&E - $450,000 
Alameda Union City 2198 Alvarado-Niles Road Rehabilitation June 2003 CON - $240,000 
Alameda Newark 2009T Central Avenue Railroad Overpass  June 2003 PAED - $145,000 

PS&E - $485,000 
Alameda Newark 2009U Thornton Avenue Widening June 2003 PAED - $120,000 

PS&E - 285,000 
Alameda Emeryville 2020 Emeryville Intermodal Transfer 

Station 
June 2003 PS&E - $890,000 

Contra 
Costa 

Antioch 2011A Hillcrest Ave Offramp Improvements December 2003 PAED - $50,000 
PS&E - $200,000 
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PROJECT WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.7
March 2-3, 2005

Attachment

CTC Funding Amount ($'s X 1,000) Started
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

Reimbursement Projects
4/3/03 04/03/04 LA 2890 LACMTA Eastside Transit Corridor 175,000 YES

6/26/03 06/26/04 SAC 9L02 Sacramento Local Road Rehab-2001 Reconstruction 1,891 YES
6/26/03 06/26/04 ALA 880 0016F ACCMA SCL Co Alvarado/Niles Widening HOV Lanes 25,037 YES Implemented by Caltrans.
8/14/03 08/14/04 ALA 880 0016F ACTA SCL Co Alvarado/Niles Widening HOV Lanes 11,800 YES Implemented by Caltrans.
9/25/03 09/25/04 RIV 215 0121D RCTC HOV, TCL El Cerrito Dr to Jct 35,000 YES Implemented by Caltrans.

12/11/03 12/11/04 MNO 2507 Mammoth Lakes Old Mammoth Road Rehabilitation Project 595 YES
12/11/03 12/11/04 SD 0978 SDMTDB Regional Automated Fare Technology 5,220 14,280 YES
1/22/04 01/22/05 TUL 0101 Tulare County Widen County Road 108 (Demaree Road) 350 YES
1/22/04 01/22/05 TUL 6L11 Tulare County Goshen to El Monte Way (Road 80) 400 YES
1/22/04 01/22/05 STA 132 9797 StanCOG Route 132 East Infill Project 940 475 YES Implemented by StanCOG.
4/8/04 04/08/05 SAC 0L30 SACOG Planning, Programming and Monitoring 233 YES
4/8/04 04/08/05 ALA 2100 MTC Planning, Programming and Monitoring 86 YES
4/8/04 04/08/05 CC 2118 MTC Planning, Programming and Monitoring 53 YES
4/8/04 04/08/05 MRN 2127 MTC Planning, Programming and Monitoring 18 YES
4/8/04 04/08/05 NAP 2130 MTC Planning, Programming and Monitoring 10 YES
4/8/04 04/08/05 SCL 2144 MTC Planning, Programming and Monitoring 346 YES
4/8/04 04/08/05 SCL 2255 MTC/SCVTA Planning, Programming and Monitoring 861 YES
4/8/04 04/08/05 SF 2131 MTC Planning, Programming and Monitoring 46 YES
4/8/04 04/08/05 SM 2140 MTC Planning, Programming and Monitoring 47 YES
4/8/04 04/08/05 SOL 2152 MTC Planning, Programming and Monitoring 26 YES
4/8/04 04/08/05 SON 2156 MTC Planning, Programming and Monitoring 31 YES
4/8/04 04/08/05 SON 0770E MTC/SCTA Planning, Programming and Monitoring 227 YES
4/8/04 04/08/05 MON 1165 TAMC Planning, Programming and Monitoring 256 YES
4/8/04 04/08/05 SB 0919 SBCAG Planning, Programming and Monitoring 35 YES
4/8/04 04/08/05 SLO 0942 SLOCOG Planning, Programming and Monitoring 150 YES
4/8/04 04/08/05 FRE 6L01 COFCG Planning, Programming and Monitoring 135 YES
4/8/04 04/08/05 LA 9001 LACMTA Planning, Programming and Monitoring 3,529 YES
4/8/04 04/08/05 RIV 9803 RCTC Planning, Programming and Monitoring 166 YES
4/8/04 04/08/05 SBD 9811 SANBAG Planning, Programming and Monitoring 632 YES
4/8/04 04/08/05 ALP A1950 Alpine LTC Planning, Programming and Monitoring NO Agency abandoned co-op.  3090 arrangement to lapse.
4/8/04 04/08/05 AMA B1950 Amador LTC Planning, Programming and Monitoring 80 YES
4/8/04 04/08/05 SJ 7952 SJCOG Planning, Programming and Monitoring 110 YES
4/8/04 04/08/05 SD 7402 SANDAG Planning, Programming and Monitoring 473 YES
4/8/04 04/08/05 ORA 2132 OCTA Planning, Programming and Monitoring 3,500 YES

5/13/04 05/13/05 SCR 2056 Santa Cruz County El Rancho Drive Reconstruction 600 YES
5/13/04 05/13/05 SJ 99 7673 SJCOG Route 99 Widening in North Stockton 2,752 16,724 NO Implemented by City of Stockton. Expect to begin March 2005.
5/21/04 05/21/05 LA 9001 LACMTA Planning, Programming and Monitoring 3,837 YES
8/5/04 08/05/05 SF 2134 SF Muni SF Muni 3rd Street Light Rail Extension 22,570 NO Agency plans to start July 2005.
8/5/04 08/05/05 SBT 0002U San Benito County Hollister, Route 25 Bypass 7,000 NO Agency did not provide a start date.

Replacement Projects
2/27/03 02/27/04 LA 3122 LA County Grand Ave. Pedestrian Improvement (phase II) 2,848 YES
4/3/03 04/03/04 LA 2890 LACMTA Eastside Transit Corridor 16,000 YES
4/3/03 04/03/04 LA 2891 LACMTA San Fernando Valley East-West Corridor BRT 98,000 YES
4/3/03 04/03/04 LA 3317 LACMTA Bus Aquisition 27,832 YES
4/3/03 04/03/04 SAC 3L20 Sacramento West El Camino Widening 3,375 YES

California Department of Transportation
Division of Transportation Programming Page 1 of 3 2/14/2005



PROJECT WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.7
March 2-3, 2005

Attachment

CTC Funding Amount ($'s X 1,000) Started
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

4/3/03 04/03/04 SLO 0989A Arroyo Grande Branch Mill Road Rehabilitation 15 YES
5/21/03 05/21/04 SAC 3L22 Sacramento 65th Street Improvements 150 YES
5/21/03 05/21/04 SB 101 0840 Santa Maria Highway 101/135 Interchange (Environmental) 625 YES Implemented by City of Santa Maria.
6/26/03 06/26/04 ALA 1015 Alameda County Crow Canyon Road Safety Improvements 450 NO Agency plans to start PSE May 2005.
6/26/03 06/26/04 ALA 2179 MTC/ACCMA Planning, Programming and Monitoring 112 YES
6/26/03 06/26/04 ALA 2198 Union City Alvarado-Niles Road Rehabilitation 240 NO Agency plans to start February 2005.
6/26/03 06/26/04 ALA 2009R Newark Central Avenue Railroad Overpass at UPRR 145 485 NO Agency plans to start April 2005.
6/26/03 06/26/04 ALA 2009S Newark Thornton Avenue Widening 120 285 NO Agency plans to start June 2005.
6/26/03 06/26/04 ALA 2020 Emeryville Emeryville Intermodal Transfer Station 890 NO Agency is re-evaluating scope of work of project.
6/26/03 06/26/04 LA 3224 Covina Covina Metrolink Parking Structure 240 320 YES
6/26/03 06/26/04 SAC 2L76 Sacramento Will C. Wood School Area-Street Imprvmnt 864 YES
8/14/03 08/14/04 COL 3L70 Colusa County Norman Road Rehabilitation 1 10 YES
8/14/03 08/14/04 COL 3L80 Colusa County Grimes-Arbuckle Road Rehabilitation 1 10 YES
8/14/03 08/14/04 COL 3L81 Colusa County Highway 99W Rehabilitation 1 10 YES
9/25/03 09/25/04 SCL 25 4854 SCVTA SR-25 Widening (PA & ED only) 1,700 YES Implemented by SCVTA.

12/11/03 12/11/04 CC 4 2011A Antioch Hillcrest Ave/SR 4 EB Offramp Improvements 50 200 NO Implemented by City of Antioch.  Env to start 10/01/2006.
12/11/03 12/11/04 COL 3L81 Colusa County Highway 99W Rehabilitation 436 YES
12/11/03 12/11/04 LA 3090 Los Angeles Tampa Ave Bridge Replacement & Widening 243 YES
12/11/03 12/11/04 LA 3093 Los Angeles Soto Street Bridge Replacement 801 540 YES
12/11/03 12/11/04 LA 3094 Los Angeles Laurel Canyon Blvd Bridge 49 221 YES
12/11/03 12/11/04 LA 3095 Los Angeles Vanowen Street Bridge Widening & Rehab 339 YES
12/11/03 12/11/04 LA 3108 Los Angeles Winnetka Ave Bridge Widening & Rehab 223 YES
12/11/03 12/11/04 LA 101 0567P LACMTA Route 101/Center Street Project 37 1,308 21,254 YES Implemented by Caltrans.
1/22/04 01/22/05 SCR 0925 Santa Cruz Santa Cruz multimodal station 425 YES
1/22/04 01/22/05 TUL 0103 Visalia Caldwell Avenue/Visalia Road (Avenue 280) 400 YES
4/8/04 04/08/05 SB 1198 Santa Maria Blosser Box Culverts at Donovan and Cox 621 YES

5/13/04 05/13/05 LA 2318 SGVCOG Alameda Corridor East Grade Separations 9,308 YES
5/13/04 05/13/05 LA 3201 SCRRA Rolling Stock Mtce Facility in San Bernardino 5,080 NO Agency plans to start by 4/30/2005
5/13/04 05/13/05 LA 1 0027J LACMTA Playa Vista Area Congestion Improvement 7,407 NO Implemented by Caltrans.  Estimated start - February 2005
5/13/04 05/13/05 LA 1 0027K LACMTA Playa Vista Area Congestion Improvement 3,190 NO Implemented by Caltrans.  Estimated start - February 2005
5/13/04 05/13/05 LA 90 2012A LACMTA Playa Vista Area Congestion Improvement 13,230 NO Implemented by Caltrans.  Estimated start - February 2005
5/13/04 05/13/05 SJ 12 7398 Lodi SR-12 Kettleman Lane Gap Closure 336 2,293 YES Implemented by City of Lodi.
5/13/04 05/13/05 SJ 99 7635 SJCOG Rte 99/120 E (Yosemite Ave) Interchange 408 2,000 NO Implemented by City of Manteca. Start date unknown.  
5/13/04 05/13/05 SJ 99 7673 SJCOG Route 99 Widening in North Stockton 5,233 NO Implemented by City of Stockton. Expect to begin March 2005.
5/13/04 05/13/05 SJ 99 9841 SJCOG Route 99/Hammer Lane Interchange 2,467 2,921 NO Implemented by City of Stockton. Expect to begin March 2005.
6/17/04 06/17/05 CC 9878 Richmond Richmond Intermodal Transfer Station 4,100 NO Agency plans to start April 2005.
6/17/04 06/17/05 LA 138 3329 LACMTA Route 138 Widening 6,005 YES Implemented by Caltrans.
6/17/04 06/17/05 LA 210 0422Y LACMTA Route 210 Corridor Mitigation Landscaping 1,700 NO Implemented by Caltrans.  Estimated start - March 2005
8/5/04 08/05/05 ALA 2009D AC Transit Bus Component Rehabilitation 4,000 NO Agency plans to start July 2005.
8/5/04 08/05/05 ALA 2113A AC Transit AC Transit Bus Engine Transmission Rehab 628 NO Agency plans to start July 2005.
8/5/04 08/05/05 BUT 1L47 Butte County West Eighth Avenue Reconstruction 1,500 YES
8/5/04 08/05/05 CC 2009L CCTA Vasco Road Safety Improvements 2,500 NO Agency plans to start August 2005.
8/5/04 08/05/05 CC 2011L CCTA Reliez Valley Rd Walkway 109 YES
8/5/04 08/05/05 CC 2011M CCTA Oak Hill Park 62 NO Agency reports project on hold.  Additional funding needed
8/5/04 08/05/05 CC 2011W CCTA Bay Trail Martinez 300 YES
8/5/04 08/05/05 LA 2364 Santa Clarita Santa Clarita - Reconstruct Interchange 10,435 NO Agency plans to start June 2005.
8/5/04 08/05/05 LA 2873 LA County Gateway cities intersection improvements 5,116 YES
8/5/04 08/05/05 LA 210 2022Y LACMTA Rte 210 LaVerne Landscape (mitigation) 1,500 NO Implemented by Caltrans.  Estimated start - June 2005
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8/5/04 08/05/05 LA 405 2788 LACMTA Extend Northbound HOV Lane 5,539 NO Implemented by Caltrans.  Estimated start - May 2005
8/5/04 08/05/05 LA 5 2271 LACMTA Santa Clarita - Interchange reconfigurat 6,322 NO Implemented by LA Co.  Estimated start date of April 2005
8/5/04 08/05/05 LA 60 0482R LACMTA Rte 60 HOV from Rte 605 to Azusa Ave 2,780 NO Implemented by Caltrans.  Estimated start - March 2005
8/5/04 08/05/05 SF 2014A San Francisco 3rd Street/Bayshore Pavement 4,768 YES
8/5/04 08/05/05 SF 1007 San Francisco 3rd St TMC 700 NO Agency plans to start July 2005.
8/5/04 08/05/05 SF 1003F BART BART 16th St 7 70 2,099 YES
8/5/04 08/05/05 SF 2014B San Francisco Oak and Fell Streets ITMS 136 1,135 NO Agency plans to start June 2005.
8/5/04 08/05/05 SF 2014C San Francisco Crosswalk restripping 1,300 YES
8/5/04 08/05/05 SF 2014E San Francisco Audible Pedestrian Signals 20 315 NO Agency plans to start March 2005.
8/5/04 08/05/05 SF 2014F San Francisco Median Refuge Accessibility 6 44 NO Agency plans to start October 2005.
8/5/04 08/05/05 SF 2014G San Francisco Phelan Ave. Crosswalk 14 186 NO Agency plans to start August 2005.
8/5/04 08/05/05 SF 2014H SF Muni 1401 Bryant Overhead 1,140 8,060 NO Agency considering rescope to acquisition in lieu of seismic retrofit (old bldg).
8/5/04 08/05/05 SF 2014L Peninsula JPB Caltrain Electrification 4,300 NO Agency reports design to begin August 2005.
8/5/04 08/05/05 SF 2014M BART BART Downtown SF 63 1,017 NO Agency did not provide a start date.
8/5/04 08/05/05 SF 2014N BART BART SF Stations 50 1,200 NO Funding by RSTP (MTC Resolution 3615) to be transferred to FTA.
8/5/04 08/05/05 SF 2014P Golden Gate SF Ferry Terminal 450 1,800 NO Agency plans to start 01/01/2007.
8/5/04 08/05/05 SF 2014R BART BART Embarcadero 442 NO Funding by RSTP under MTC Resolution 3615, to be transferred to FTA.
8/5/04 08/05/05 SF 2014S SF Muni SF Muni Rail Replacement 1,000 NO Agency plans to start by 05/1/2005
8/5/04 08/05/05 SF 101 0619A SFCTA Doyle Drive Replacement 3,000 YES Implemented by San Francisco County Transportation Authority (SFCTA)
8/5/04 08/05/05 SJ 2K47 Tracy Tracy Downtown Multimodal Station 2,945 YES

10/28/04 10/28/05 SBT 0853 San Juan Bautista Citywide Roadside Storm Drain Improvs   133 NO Agency did not provide a start date.
10/28/04 10/28/05 SBT 1188 San Juan Bautista 4th Street Rehabilitation   750 NO Agency did not provide a start date.
1/20/05 01/20/06 IMP 60 0520 Imperial County Dogwood Road 276 3,024 NO Implemented by Imperial Co. Agency did not provide a start date.
1/20/05 01/20/06 ORA 90 4434 OCTA Imperial Highway Grade Seperation 1,591 17,452 YES Implemented by Caltrans.  RW acquisition has begun.
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